
20
05

 I
A

P Fort Bragg
Installation Action Plan

Printed on Recycled Paper
(30% postconsumer fibers)



2005
Fort B

ragg Installation A
ction P

lan
2005

Fort B
ragg Installation A

ction P
lan

2005
Fort B

ragg Installation A
ction P

lan
2005

Fort B
ragg Installation A

ction P
lan

2005
Fort B

ragg Installation A
ction P

lan
2005

Fort B
ragg Installation A

ction P
lan

2005
Fort B

ragg Installation A
ction P

lan



Fort Bragg
North Carolina

2005 IAP

Document printed 18 August 2004



The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration
Program for an installation. The plan will identify environmental cleanup requirements at each site or area of
concern, and propose a comprehensive, installation-wide approach, with associated costs and schedules, to
conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account. Cleanup activities directed at contamina-
tion primarily resulting from current operations are separately funded and managed, and, although mentioned
where relevant, will not generally be discussed in detail in an IAP.

In order to facilitate successful program coordination between the IRP manager, U.S. Army Environmental
Center (USAEC), executing agencies, regulatory agencies, and the public, Fort Bragg generates an annual IAP.
The IAP is used to track requirements, schedules and budgets for the Fort Bragg restoration program.

All site-specific funding and schedule information has been prepared based upon current program requirements
and is, therefore, subject to change. Current project funding projections indicate that all cleanup actions will be
implemented or completed at Fort Bragg by the end of 2007.

The following agencies contributed to the formulation and completion of this 2005 Installation Action Plan for
Fort Bragg in a planning workshop held on 5 May, 2004:

Engineering & Environment, Inc.

Fort Bragg, Environmental Branch

U.S. Army Corps of Engineers, Savannah

U.S. Army Environmental Center

Statement of Purpose

Fort Bragg 2005 Installation Action Plan
Statement of Purpose
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Acronyms & Abbreviations
AAFES Army/Air Force Exchange Service

ACSIM
Assistant Chief of Staff for Installation 
Management

AEDB-R
Army Environmental Database - 
Restoration

AMMO Ammunition
AOC Area of Concern
ASP Ammunition Supply Point
AST  Aboveground Storage Tank
BGS Below Ground Surface
BMP Base Master Plan
BRAC Base Realignment and Closure
CESAS U.S. Army Corps of Engineers, Savannah 
CMI Corrective Measure Investigation
CMS Corrective Measure Study
COSCOM 1st Army Corps Support Command
CTC Cost to complete
CTT Closed Transferred and Transferring
cy cubic yards
DA Department of the Army
DD Decision Document
DEH Directorate of Engineering and Housing

DERA
Defense Environmental Restoration 
Account (currently named ER,A)

ENRD
Environmental and Natural Resources 
Division

EOD Explosive Ordnance Division

EPA
United States Environmental Protection 
Agency

ER,A
Environmental Restoration, Army                     
(formerly called DERA)

FS Feasibility Study
FTBR AEDB-R Database Code for Fort Bragg
FY Fiscal Year
GIS Geographic Information System
IAP Installation Action Plan
IMA Installation Management Agency
IRA Interim Remedial Action
IRP Installation Restoration Program
LTM Long Term Monitoring
LUC Land Use Controls

NCDENR
North Carolina Department of Environment 
and Natural Resources

NFA No Further Action
NOV Notice of Violation

NPDES
National Pollution Discharge Elimination 
System 

NPL National Priorities List

NRC
United States Nuclear Regulatory 
Commission

MMRP Military Munitions Response Program
O&M Operations and Maintenance
OMA Operations and Maintenance Account
OU Operable Unit
OWS Oil/Water Separator
PA Preliminary Assessment
PAFB Pope Air Force Base
PCB Polychlorinated Biphenyls
PCE Perchloroethylene
POL Petroleum, Oil and Lubricants
POM Program Objective Memorandum
PWBC Public Works Business Center
PY Prior Year
RA Remedial Action
RA(C) Remedial Action - Construction 
RAB Restoration Advisory Board

RACER
Remedial Action Cost Engineering and 
Requirements

RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
REM Removal
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
RI Remedial Investigation
RIP Remedy in place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S&A Supervision and Administration
S&R  Supervision and Review
SAAF Simmons Army Air Field
SCM Site Conceptual Model
SI Site Inspection
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
TCE Trichloroethylene
TPH Total Petroleum Hydrocarbons
USACE United States Army Corps of Engineers
USAEC United States Army Environmental Center
USGS United States Geological Survey
UST Underground Storage Tank
VOC Volatile Organic Compounds
VTTA Vocational Technical Training Area
WTP Water Treatment Plant
WWTP Wastewater Treatment Plant



Summary
STATUS:

TOTAL # OF AEDB-R SITES:
ACTIVE ER,A SITES:

RESPONSE COMPLETE SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:

Fort Bragg is not an NPL installation. No known off-post contamination has
been detected.

44
11 (7 are RIP with LTM)
33

3   Disposal Pit/Dry Wells 2   Sewage Effluent Settling Ponds
12 Landfills 1   Maintenance Yard
2   Oil Water Separators 1   Washrack
2   Storage Areas 2   Surface Impoundment/ Lagoons
1   Contaminated Soil After Tank Removal
1   Spill Site Area 6   Sewage Treatment Plants
3   Above Ground Storage Tanks 5   Underground Storage Tanks
3   Explosive Ordnance Disposal Area

Petroleum/Oil/Lubricants (POL), Solvents, Polychlorinated biphenyls
(PCBs), Metals, Pesticides, Explosives

Soil, Sediment, Groundwater, Surface Water

Removal of contaminated soil at FTBR-102

Removal of contaminated soil at FTBR-063

Removal of Oil/Water Separator at FTBR-035
Removal of Contaminated Soil at FTBR-036

RI/FS at 3 sites     CMS/RD at 2 sites     RA at 5 sites
LTM at 8 sites

RA at 1 site     LTM at 11 sites

Methane Venting at FTBR-009
Remove contaminated soil at FTBR-035
Chemical oxidation at FTBR-103

Year of IRP Inception: 1980
Year of IRP Completion Excluding LTM: 2007
Year of IRP Completion Including LTM: 2014

  Fort Bragg 2005 Installation Action Plan
Summary
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Installation Information

SITE DESCRIPTION:

COMMAND
ORGANIZATION:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR

(2004):

Fort Bragg is located on ~200,000 acres in south-central North Carolina ~50
miles south of Raleigh. The facility is part of Cumberland, Hoke, Harnett, and
Moore Counties, and abuts the cities of Fayetteville and Spring Lake.

IMA (Installation Management Agency) under the Assistant Chief of Staff
for Installation Management (ACSIM)
Installation: XVIII Airborne Corps and Fort Bragg, PWBC, ENRD

U.S. Army Corps of Engineers, Savannah District

State:  North Carolina Department of Environment and Natural Resources
           (NC DENR)

• Non-NPL
• RCRA Part B Permit No. NC8210020121 (Storage Facility)
• Air Quality Permit No. 4379R7 (Incinerators and Heating Plants)
• NPDES Permit No. NC0003964 (Water and Wastewater Treatment Plants)
• Solid Waste Permit No. 26-02 (Sanitary Landfill 11)
• Solid Waste Permit No. 26-C (Demolition Landfill 12)
• NRC Materials License (Womack Army Hospital)
• Various NRC Licenses (Storage and Use of Radioactive Materials other
  than at Womack Army Hospital)
• Fort Bragg has not received an NOV or enforcement action at any IRP sites
• Various UST permits

• NFA for FTBR-016 was received in FY03.
• NFA for FTBR-035 was received in FY03 (OMA funding).



Approximately 11,000 acres (17 square miles) of Fort Bragg comprise the cantonment area, which
is located in the eastern part of the installation, and includes approximately 5,168 buildings. Almost
all military maintenance and commercial facilities, supply facilities, operation and training facilities,
various community facilities, and family and troop housing areas are located in this cantonment
area. Fort Bragg currently supports a combined military and civilian population of about 65,000.
The bulk of the installation’s acreage is dedicated to operational areas for field maneuvers, exer-
cises, firing ranges, impact areas, and parachute drop zones.

Fort Bragg is an active U.S. Army installation serving as the major logistic, training, and mobiliza-
tion deployment center for the XVIII Airborne Corps and the 82nd Airborne Division, which is
part of the Army’s mobile infantry, assault and armored forces. Fort Bragg’s primary mission is the
training of airborne troops. Broadly categorized, ongoing operations at Fort Bragg include general
maintenance and repair, land management, utility systems operation and commercial activities.

Fort Bragg, originally known as Camp Bragg, was established as a temporary Field Artillery
Cantonment on August 21, 1918 on land that was leased with an option to purchase. The design of
the initial cantonment area was based on the requirements of two artillery brigades with a total
troop strength of around 6,000.

The Army designated Camp Bragg as a permanent facility in 1921. In 1922, the Field Artillery
Board was transferred from Fort Sill, Oklahoma, and Camp Bragg was redesignated Fort Bragg
with its primary mission being the training of troops in the use of artillery.

Additional land was purchased in 1926 and the area of Fort Bragg increased from approximately
51,000 to 121,000 acres. From 1927 to 1939, permanent construction on the post occurred that
increased the size of the cantonment area. In 1941, additional land was purchased and the waste-
water treatment plant was constructed.

From 1941 to 1946, Fort Bragg was heavily involved with the training of artillery and airborne
troops for World War II and troop strength reached over 100,000 during this period. From 1946 to
1951, the 82d Airborne Division was the only large unit at Fort Bragg. During this postwar period,
most of Fort Bragg was not in use.

In 1951, the Army established Fort Bragg as the Air Support Headquarters and the XVIII Air-
borne Corps was activated. Fort Bragg became known as “Home of the Airborne” and its primary
mission became training airborne troops.

The Psychological Warfare Center, established in 1952, was later redesignated the Special War-
fare Center and renamed the John F. Kennedy Warfare Center in 1965. Additional purchases of
land increased the installation to its present size of approximately 200,000 acres. In 1973, Fort
Bragg was assigned to Headquarters, U.S. Army Forces Command, Fort McPherson, Georgia.

Camp Mackall, located in Richmond and Scotland Counties and approximately ten miles west of
the southwestern corner of Fort Bragg, was purchased in 1943, and developed on approximately
6,600 acres as an airborne troop training post. Three, 5,000-foot runways, a hospital, a wastewater
treatment plant, a water treatment plant, and 1,963 temporary buildings were constructed. Camp
Mackall was deactivated in 1946, and most of the structures were demolished. Camp Mackall has
been used as a Special Operations training area since approximately 1952. There are 25 Closed
Transferred and Transferring (CTT) ranges requiring investigation under the MMRP.

Installation Information

LOCATION:

HISTORY &
MISSION:

  Fort Bragg 2005 Installation Action Plan
Installation Information - Page 2
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OVERVIEW

Contamination Assessment

Fort Bragg’s diversified activities such as vehicle maintenance and repair, land management, utility operations, and
commercial processes resulted in a variety of wastes being generated at the installation over time. These wastes
consist primarily of the following:

Petroleum Products Waste Acids Pesticides/Herbicides
Solvents Paint Products Medical Wastes
Anti-Freeze PCBs Radiological Wastes
Metals Construction/Demolition Debris

A RCRA Facility Assessment (RFA) was conducted at Fort Bragg and Camp Mackall in 1988. Forty-six (46) solid
waste management units (SWMUs) and seven (7) areas of concern (AOCs) were identified as having the potential
for release of contaminants to the environment. As a consequence of the 1988 RFA report, thirty-one (31) SWMUs
and seven (7) AOCs were listed in Part I of the RCRA Part B Permit as requiring RCRA Facility Investigation
(RFI) studies to characterize these sites for the nature, amount, and extent  of contamination. In accordance with
the RCRA Part B Permit, Fort Bragg identified and evaluated an additional site at the Vocational Technical Training
Area, FTBR-102 and Mallonee Village Gas Station, FTBR-103, and the Abandoned Ammunition Supply Point,
FTBR-104. No SWMUs or AOCs were identified at Camp Mackall or Overhills. However, there are 25 identified
CTT ranges requiring investigation at Camp Mackall.

Currently there are 11 active sites (five being investigated and six sites with remedy-in-place under IRP) with 33
Response Complete sites. The AOC-A site will be addressed using non-ER,A funds.

Fort Bragg has no known off-post contamination. Groundwater under Fort Bragg has been shown to be contami-
nated with solvents, POL, metals and pesticides primarily at FTBR-069 and 103. This groundwater is not currently
used as a drinking water source for Fort Bragg.

There are 11 landfills identified in the IRP. The contents of the abandoned landfills are believed to be solid waste,
incinerator ash, and/or construction debris. The landfills’ typical operation activities included the trench and area
methods of landfilling. In the trench method, soil is excavated to create a trench, the wastes are compacted into the
trench, and the excavated soil is used to cover the waste. The maximum depths of disposal trenches were usually 15
feet below land surface.
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OPERABLE UNITS

Contamination Assessment

The sites listed in this Installation Action Plan are divided into ten Operable Units (OU) and five independent sites
(FTBR- 003, 004, 005 103, and 104). The sites included in each Operable Unit are defined below.

OPERABLE UNIT 1
OU 1 is comprised of FTBR-007, FTBR-030, FTBR-031, and FTBR-B. They are located near the 82nd

Airborne Division heating plant. OU1 received closure in January 1999.

OPERABLE UNIT 2
OU 2 consists of FTBR-012 and FTBR-102. These units are placed in the same OU because of their proxim-
ity. A RCRA Facility Investigation (RFI) was completed at this OU in 1996. The RI/FS (RFI) report was
submitted to the federal and state regulators in 1996 and approved in 1997. NFA for SWMU 102 was received
9/14/01. RA completed in FY04 (fencing and signs). Groundwater and surface water LTM is underway.

OPERABLE UNIT 3
OU 3 consists of FTBR-014, 008, and 009. FTBR-014  consists of former FTBR-002 since it overlies part of
FTBR-002 which is near Beaver Creek. FTBR-008 and FTBR-009 are included because of their close
proximity to each other and to Beaver Creek. The RFI for OU 3 was submitted to regulatory agencies in
1996. CMS/RD was completed. RA to begin in FY04.

OPERABLE UNIT 4
OU 4 consists of FTBR-063, 069, E, F, and G. These sites are in the north central portion of the cantonment
area. The Final RI/FS (RFI) report for OU 4 was submitted to regulatory agencies in June 1999. An IRA of
soil removal, at FTBR-063, was completed in FY00. A Supplemental RFI at FTBR-063 began in FY03. An
Extended RI/FS at FTBR-069 began in FY00. The CMS was completed in March 2004. LTM is recom-
mended.

OPERABLE UNIT 5
OU 5 consists of FTBR-001 and FTBR-077. FTBR-001 is an abandoned landfill encompassing approximately
94 acres. FTBR-077 is the 782nd Battery Shop Neutralization Sump. The Final RI/FS (RFI) report was
submitted in late FY99. NFA for FTBR-077 was received in FY01. LTM is underway.

OPERABLE UNIT 6
OU 6 is comprised of FTBR-016, 086, 088, C, and D. They are located in the eastern part of the cantonment
area. RFI report  for FTBR016, 068, 088 was submitted in FY01. Extended RFI in progress by USACE for 86
& 88. SWMU 16 received NFA in April 2003. Monitoring wells at SWMU 16 will be abandoned

OPERABLE UNIT 7
OU 7 consists of ten sites at the current wastewater treatment plant (WWTP). These include FTBR-038
through 040, 042 through 046, 050, and A. If needed, future actions will be handled under OMA.

OPERABLE UNIT 8
OU 8 consisted of 170 used oil USTs located throughout the cantonment area (FTBR-033). This OU is
considered NFA under the IRP, any future action will be addressed under the UST Program. NFA was
received for 47 sites.

Operable Units continued on next page
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OPERABLE UNITS, continued

Contamination Assessment

OPERABLE UNIT 9
OU 9 is FTBR-35, which consists of 235 oil/water separators (OWS) located throughout the cantonment area.
One of the OWS (Building A-2058) is not in use, and an IRA was completed. A NFA was received in FY01.
A NFA for Building 2-3357 was received in February 2003 (OMA funding). A NFA was received for Building
1-1147 in 2002 (OMA funding).

OPERABLE UNIT 10
OU 10 is FTBR-036, 74 washracks located throughout the cantonment area. A RFI is underway at washrack
for A-2058 by USACE. An IRA was completed. A NFA was received in July 2002.

FTBR-003
Comprised of an abandoned landfill. The Final RFI report was approved in July 1996. NCDENR and EPA had
concurred with NFA. Wells to be abandoned.

FTBR-004
Comprised of an abandoned landfill at FTBR-004 and fire training pits at SWMU-018. A CMS is complete.
LTM is recommended.

FTBR-005
Comprised of an abandoned landfill. The LTM Work Plan was completed. LTM is expected to begin in FY05.

FTBR-103
Comprised of former Mallonee Village Gas Station. An Extended RFI is underway.

FTBR-104
Comprised of an abandoned Ammunition Supply Point.

INDEPENDENT SITES
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PREVIOUS STUDIES

Contamination Assessment

Previous Studies Table continued next page

Title Date Author
RCRA Facility Investigation. Operable Unit #2 8/31/94 Fort Bragg, North Carolina Volumes I-V
Fort Bragg Work Plan Amendments for SWMUs 8D and 102 10/18/94
RCRA Facility Investigation, Operable Unit 3 2/2/95
Comments to the CAMP for FY95 2/15/95
Proposal to Conduct Site Reconn and PA of 525th MI Barracks 3/2/95
Corrective Action Management Plan 3/20/95
Draft RFA for Proposed 525th Military Intelligence Brigade 4/18/95 Barracks, Construction Project Site
Draft RFA for Proposed 525th Military Intelligence Brigade 6/1/95 Barracks, Construction Project Site  

(Revised)
RCRA Facility Investigation, Operable Unit 2 (Final) 6/20/95
US Geological Survey Progress Report 7/3/95 RFI April-June 1995
Request for Extension for IM Workplan for SWMU 102 7/17/95
Review of Soil and Groundwater Sampling Results Collected From 
OU2

7/24/95

Interim Corrective Measures Plan, OU #2, SWMU 102 7/24/95 USGS
Responses to State comments for 525th Military Intelligence 7/26/95 NCDENR
RCRA Facility Investigation, Operable Unit #4 8/1/95 USGS
Draft Interim Corrective Measures Plan for SWMU 102 8/15/95 (OU 2) Sumps A and B Comments
Comments to draft RFI report for OU 3 8/16/95 Fort Bragg, North Carolina  (faxed copy 

rec'd 8/15/95)
Agenda for August 29, 1995 Meeting between USGS, 8/28/95 NC DEHNR, EPA and Fort Bragg
Interim Corrective Measures Workplan Responses 9/12/95 SWMU 102, Fort Bragg, NC
Interim Corrective Measures Workplan Responses 9/12/95 SWMU 102, Fort Bragg, NC
Schedule of USGS reports submitted to EPA and NCDEHNR 9/15/95
Analyses and detection limit comparisons 9/15/95
Request for Extension to September 14, 1995 for submittal of 9/18/95 Final Corrective Measure Plan, OU 2, 

SWMU 102
Interim Corrective Measures Plan for Operable Unit #2 9/18/95 Final Report
Revised Draft RCRA Facility Investigation Report, June 1995 OU2 9/27/95 USGS
Laboratory Data for the ICMP 9/29/95
USGS Progress Report, RFI July -- September 1995 10/2/95 USGS
USGS Progress Report, RFI July -- September 1995 10/3/95 USGS
USGS, Baseline Risk Assessment for 525th 10/3/95 Military Intelligence Brigade Barracks
Request for Approvall for Fort Bragg to remove wells at SWMU-12 10/4/95 Fort Bragg
Maps/figures and additional information re: replacement of monitoring 
wells Fort Bragg

10/12/95 USGS

Request for assistance in bringing the IRP program to closure 10/19/95 Fort Bragg
Review of Baseline Risk Assessment for 525th MI Brigade 11/1/95 Barracks Construction Site (proposed)
Memorandum of minutes of the August 29, 1995 meeting for OU3 
meeting

11/1/95 Scribe

Response to comments, Revised Draft RFT OU #2 11/9/95 June 1995, Fort Bragg, NC
Geohydrologic Study: Investigation of Groundwater 11/13/95 Contamination at AAFES and VTTA
Letter summarizing the proposed reporting limits changes for Fort 
Bragg

12/5/95

FY96 IRP Program Projection 12/22/95
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Contamination Assessment

Previous Studies Table continued next page

PREVIOUS STUDIES, continued

Title Date Author
Memorandum:  Scoping Meeting for 525th Military Intelligence 1/16/1996 Barracks Construction SIte
Detailed Program Update for the Proposed 525th MI Barracks, UST 
Information

1/29/1996

Scoping Memorandum/Feb 13, 1996 meeting to discuss HEA for OU2, 
SWMUs 102 and 12

2/15/1996

SSE forms for SWMUs 12 and 102 3/8/1996
Memorandum from J. Williams:  Minutes from February 13, 1996 3/21/1996 Fort Bragg
RCRA Facility Investigation, Operable Unit 2 4/15/1996 Final Administrative Report
Workplan for additional sampling at OU3 4/18/1996
"Mystery Analytical Data" dated 12/15/95 4/22/1996
CERFA Letter Report for Recreation Center #2 4/22/1996
US Army Base Realignment Closure 95 Program 4/22/1996 Environmental Baseline Survey Report, 

Rec Ctr #2
Sump Soil Excavation SWMU 102 5/2/1996
Interim Corrective Measures Plan for SWMU 102 (OU2) 5/2/1996 Sumps A and B
Groundwater Sampling Low-Producing Wells--Fort Bragg 5/3/1996 Installation Restoration Program (IRP), 

North Carolina
Pre- and post-grading soil elevation comparisons for SWMU 5/13/1996 102, OU #2
Letter confirming the additional sampling to occur at SWMU 5 5/14/1996 Mtg between USGS and DEHNR
Proposed Scope of Work, Recreation Center #2 5/15/1996
Draft RCRA Facility Investigation Report for OU4:  SWMUs 63, 69, and 
AOCs E, F, and G

5/24/1996

Analytical Data, ICMP OU2, SWMU 102 5/29/1996 Removal of Pb- and TPH-contaminated 
soil

USGS discussions with Fort Bragg, EPA and NCDEHNR 6/19/1996 Minutes from the June 12, 1996 meeting

Draft Corrective Action Management Plan 6/20/1996
US Geological Survey Responses to USEPA comments to RFI Report 
SWMUs 4 and 18

7/10/1996 USGS

Interim Corrective Measures, Operable Unit 2, SWMU 102 7/12/1996
Draft USGS letter summarizing work required to close out SWMU 3 7/19/1996 USGS
Scope of Work for Comprehensive Site Assessment, Rec Center (BRAC) 7/24/1996 USACE

Final RCRA Facility Investigation Report and letter report 8/12/1996 addendum for SWMU 3
Transmittal of Documents Promised from the June 20, 1996 8/13/1996 meeting w/attachments (chklst & GIS 

overlay)
Information re: wells at Young's Lake (maps, Subsurface) 8/13/1996 Investigation and sampling data for 

monitor wells)
Fax memorandum:  SWMU 12, Young's lake landfill 8/14/1996
Solid Waste Management Unit 5, Final Report and Letter Rpt 8/28/1996 Addendum with analytical data
Progress Report for Recreation Center #2, Fayetteville, NC 9/3/1996 Comprehensive Site Assessment
Draft Agenda, September 17, 1996 Meeting at NC State Offices 9/6/1996
Detailed Program Update on the 525th Military Intelligence 9/16/1996 Brigade Barracks Construction Project
Draft Work Plans for the Comprehensive Site Assessment (CSA) 
Recreation Center #2, Fayetteville, NC

9/17/1996

Request for Deadline Externsion, Final Fort Bragg RFI Report OU3, 
Granted by EPA

9/17/1996



Fort Bragg 2005 Installation Action Plan
Contamination Assessment - Previous Studies - Page 6

Contamination Assessment

Previous Studies Table continued next page

Title Date Author
Memo:  Abandoned Construction Debris Landfill, SWMU 12 9/24/96
Solid Waste Management Unit 3 -- Fort Bragg, Concurrence w/USGS 
recommendation for NFA for SWMU 3

9/27/96

Meeting Notes, September 17 -- 18, 1996 w/ NCDEHNR, USGS, Fort 
Bragg Environmental Staff

9/30/96

Final RCRA Facility Investigation Report with letter report addendum 
for SWMU 5, Fort Bragg, NC

9/30/96

Correcitve Action Management Plan (CAMP) FY 1996 9/30/96
Meeting Notes, September 17 -- 18, 1996, Fort Bragg IRP meeting 
with DEHNR and EPA in Raleigh

10/3/96

RCRA Part B Permit Questions 10/23/96
Solid Waste Management Units 4 & 18 10/31/96
Final BRAC Cleanup Plan Abstract and Draft Final Environment 
Baseline Survey Report, Recreation Center #2

10/31/96

Minutes from the October 18, 1996 meeting with Zapata, US COE 
Savannah, and Fort Bragg (BRAC)

11/4/96

Fiscal Year 1997 Corrective Action Management Plan 11/8/96
Verbal request for time extension for Final RFI for OU # 3 11/18/96
Fort Bragg Recreation Center #2, Field Trip #1,  Preliminary Soil 
Boring Locations

11/27/96

Request for Deadline Extension -- Final Fort Bragg RFI Report, OU #3 11/25/96
Notification of intent to construct at SWMU 18 12/4/96
Meeting Notes, December 11, 1996 Fort Bragg/EPA/DEHNR/USGS 12/17/96
RCRA Facility Investigation at Operable Unit 3, Fort Bragg 12/18/96
Memorandum:  SWMU 14 soil piles 1/3/97
Preliminary Data from the BRAC CSA of the Recreation Ctr #2 1/15/97
Fort Bragg RFI, SWMU 5, Surface Soil Risk Calculations 1/18/97
Proposed changes for the analysis of Oil and Grease in environmental 
samples collected for the Fort Bragg RFI prog.

1/22/97

Proposed changes for the analysis of oil and grease in environmental 
smaples collected as part of the RFI

1/23/97

Meeting Notes, January 15, 1997, Meeting w/Zapata, CESAS, 
NCDEHNR, and Fort Bragg DPWE

1/24/97

Memorandum:  Construction of Storage Building at Landfill 18 (SWMU 
18)

1/28/97

USGS letter regarding the proposed changes to the RFI rept 
appendices (in reference to the OU 3 Final RFI report)

1/28/97

Workplan for additional sample collection at SWMUs 4 & 18 1/28/97
US Army Base Realignment and Closure 95 Program Environmental 
Baseline Survey Report, Rec Ctr #2

1/29/97

RCRA Facility Investigation Final Report -- Operable Unit  2  from US 
EPA

2/11/97

Work Plan, OU 5, Fort Bragg IRP Proposed Work Plan for OU 5 2/15/97
Letter concurring with the recommended changes to the RFI 
appendices in USGS letter dated January 27, 1997

2/21/97

Work Plan for Additional Sampling at SWMUs 4 & 18  EPA letter 
w/attach:  reservations about gw sampling methods

2/24/97

PREVIOUS STUDIES, continued
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Contamination Assessment

Previous Studies Table continued next page

Title Date Author
Responses to DEHNR review comments on the Draft RCRA Facility 
Investigation Report for OU 4

3/14/97

Fort Bragg IRP, Draft Workplan for Operable Unit 4 3/14/97
Work Plan for Additional Work at OU 5 (SWMUs 1 & 77) 3/17/97 Letter from US EPA
Fort Bragg IRP, Draft Workplan, Operable Unit 6 3/17/97
Addendum to OU 5 Work Plan 4/7/97
Waste vs. Used Oil (Memorandum from Joanne Williams) 4/11/97
Fort Bragg Response to NCDEHNR Comments on SWMU 5 Soil Risk 
Calculations

4/14/97

Work Plan for Additional Work OU4 (SWMUs 63, 69, and AOCs E, F, 
& G) Responses to Comments on OU4 RFI (R. Pope-USEPA)

4/15/97

Work Plan for Additional Work at OU5 (SWMUs 1 & 77) from Rob 
Pope, US EPA

4/15/97

Meeting Notes, March 26, 1997 4/17/97
Corrective Action Plan, Faith Barracks Energy Plant, Fort Bragg, 
North Carolina US ACE Savannah Document

4/29/97

Fayetteville Recreation Center #2, April Meeting Minutes 4/29/97
Responses to NC DEHNR Human Health and Ecological Risk 
Assessment for Operable Unit #3

5/19/97

Addendum to Draft Work Plan for Operable Unit #4 5/19/97
Results of the application of seismic-reflection and electro magnetic 
techniques for near-surface hydrogeologic... invest

6/20/97

Quarterly Meeting Action Item:  Project Management Tool 8/15/97
Restoration Advisory Board Information for the USO/Rec Center #2 in 
Fayetteville, NC

9/16/97

Fort Bragg RFI -- Investigation-Derived Waste 9/26/97
Missing Lab Data to complete review of PRE for SWMUs 4 & 18 on 
loan from USGS

10/30/97

Fiscal Year 1998, Corrective Action Management Plan Via Fax 10/31/97
Fiscal Year 1998 Corrective Management Plan Fort Bragg (hard copy) 11/3/97
Fiscal Year 1998 RCRA CAMP from Rob Pope of EPA Region IV 12/18/97
Response to Comments OU-3 Human Health and Environmental 
Assessment

2/25/98

Zapata Engineering's Review Actions to NCDENR's 9/97 comments 
re:  Draft CSA of the Recreation Center #2

3/31/98

Draft Agenda for the Tier I Partnering Meeting on May 27 & 28, 1998 in 
Raleigh, NC:  Host:  USGS

4/17/98

Letter report for groundwater confirmation samples collected at the 
525th Military Intelligence Brigade Barracks Site

4/24/98

Replacement page 3 to Letter report for groundwater confirmation 
samples collected at 525th Military Intelligence Bcks

4/27/98

Minutes from the Fort Bragg Partnering Meeting March 25, 1998 at 
Fort Bragg (by consultant, Anita Cree)

5/4/98

Agenda for the May 27,1998 Partnering Meeting for Fort Bragg at 
USGS Office in Raleigh

5/5/98

Minutes from the Fort Bragg Partnering Meeting March 25, 1998 at 
Fort Bragg (fax from consultant, Anita Cree)

5/7/98

PREVIOUS STUDIES, continued
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Contamination Assessment

Previous Studies Table continued next page

Title Date Author
Request/Notification of Intent to construct a 3-story bldg at the location 
of SWMU 4 

5/11/1998

Final Fiscal Year 1998 Corrective Action Management Plan 5/14/1998
Letter Report of Groundwater Samples Collected at SWMUs 2 & 14 (OU 
#3)

6/1/1998

Draft agenda for the July 22-23, 1998 Fort Bragg Partnering Team 
(Virginia Beach, VA)

6/15/1998

Approved Partnering Meeting Minutes for Fort Bragg, March 25 1998 
meeting (Fort Bragg, NC)

6/15/1998

Draft minutes, Partnering Meeting, May 27, 1998, Fort Bragg, (USGS 
Office, Raleigh, NC)

6/15/1998

Hotel Information re:  July 1998 Fort Bragg Partnering Mtg Virginia 
Beach, VA

6/15/1998

Schedule for the RCRA Corrective Action Management Plan for Fiscal 
Year 1998

6/29/1998

Record of Communication:  From Lebeed Kady to File Room re:  Ft. 
Bragg's request to construct on SWMU 4

6/30/1998

Memorandum from Hazardous Waste Section re:  SWMU 5 and 
SWMU 4 from Kathleen Z. Lawson

7/14/1998

Responses to DENR comments on the draft CSA Report Recreation 
Center #2, Fayetteville, NC

7/28/1998

Work Plan for Corrective Measures Study (CMS) and Remedial Design 
for Operable Unit (OU) #2, SWMUs 12 & 102

8/7/1998

Agenda for Partnering Meeting August 12 - 13, 1998, at Virginia 
Beach, VA

8/7/1998

Request NFA for SWMU 77 and AOC E and F 11/4/1998
Request to remove OU7, OU8, OU9, OU10 from IRP 12/4/1998
Response to comments on CMS/RD Workplan for OU2 , SWMUs 8, 9, 
2, and 14, Abandoned Landfills

########

RFI at SWMUs  4 and 18 - Final Report.  Comments requested for RFI 
extension

########

AOC E&F Closure Report 1/20/1999
Clarification on CMS/RD Workplan Comment Responses for OU2, 
SWMU 102 and SWMU 12

1/25/1999 SAIC 

AOC G - UST Closure Report - Request NFA 1/27/1999 Earth Tech - Warren Air Conditioning
Preliminary Organic Analysis for SWMU 63 & 69 1/27/1999 USGS
CAMP Fiscal Year 1999 1/27/1999
Fax - Contours of TCE contamination, area east of SWMUs 4 and 18 
(RFI extension)

2/1/1999 EPA

Final CMS/RD Workplan, SWMU12 and 102, OU2, Addendum 
Sampling and Analysis Plan, Site Safety and Health Plan

2/8/1999 SAIC Engineering

CMS/RD for OU3 - SWMUs 8, 9, 2, 14  Workplan, SSHP, Addendum 
Sampling and Analysis Plan

2/18/1999 SAIC 

PREVIOUS STUDIES, continued
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Contamination Assessment

Previous Studies Table continued next page

PREVIOUS STUDIES, continued

Title Date Author
Final CSA for Rec Center #2 3/24/1999
EPA comments on OU3 CMS/RD workplan 4/6/1999 EPA
Draft Final SAP for 525th MIB 4/27/1999 COE
Field Investigative Report for CMS/RD OU2 (SWMUs 12 and 102) 4/30/1999 COE
Final RFI OU4 5/4/1999 USGS
Revised Summary of Proposed Work, Extended RFI, SWMUs 4 &18 5/5/1999 COE
Historical informaiton regarding SWMU 77 site - Construction record and 
maps

5/5/1999

CMS/RD for OU3 - Response to comments 5/18/1999 SAIC Engineering
Information regarding the operation of OU7, OU9, OU10 6/16/1999
Draft Final RFI OU6 Workplan 6/16/1999 USCHPPM
OU2 Response to Comments - Field Investigation Report, CMS/RD 7/28/1999 COE
Confirmation Sampling 525th MIB - Final Report 7/30/1999 COE
Summary of SOW for SWMUs 4 & 18 for Extended RFI 8/9/1999 COE
Additional information concerning OWS and washracks (OU9 and OU10) 
in support of NFA request 

8/11/1999

RFI Final Report, OU5 8/24/1999 USGS
RCRA Facility Investigation at Operable Unit 5, Final Report 8/24/1999 USGS
SWMU 63 post excavation sampling results  9/7/1999
Rec Center #2 - Report on Field Investigation and Sampling  by the City 
of Fayetteville and CP&L

9/15/1999

OU3 Final Workplan and Addenda 9/28/1999 SAIC Engineering
Draft SAP and SSHP Methane Survey SWMU 12 and SWMU 8a 11/9/1999 SAIC Engineering
SWMU 63 post excavation sampling results (additional excavation) for 
concurrence to backfill excavation

1/24/2000

SWMU 63 Workplan for soil excavation and "Closure Report" 
(Excavation results)

1/31/2000 COE

Additional information concerning OWS and washracks (OU9 and OU10) 
in support of NFA request 

2/24/2000

Draft SAP for Extended RFI - SWMUs 4 and 18 2/28/2000 SAIC
Additional information (OWS survey) concerning SWMU 88 and OU6 
Workplan

3/1/2000

Errata pages to Addendum #2, SAP for Methane Survey, CMS/RD, 
SWMU 12, SWMU 8a, SWMU 9

3/9/2000 COE

Draft Sampling and Analysis Plan for Extended RFI at SWMU's 4 & 18 COE

Field Investigative Report for CMS/RD OU3 (SWMUs 8, 9, 2  & 14) 3/29/2000 SAIC Engineering
Revised pages for the SAP for Extended RFI-SWMU's 4 and 18: Final 
Plan 

5/12/2000 SAIC

Received a copy of 9/2/99 letter from UST Section, Fayetteville Regional 
Office, indicated NFA for OU4: AOC E.

6/15/2000 Ft. Bragg

RFI Work Plan for OU6 6/19/2000 USACHPPM
Interim Measures Report for SWMU 102 (Resubmitted) 8/3/2000 Ft. Bragg
SWMU 69 Well Re-Sampling Work Plan 9/13/2000 COE
Addendum #2 Sampling and Analysis Plan and Site Safety and Health 
Plan for the Additional Methane and Groundwater Sampling at OU3

9/28/2000 SAIC Engineering
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Contamination Assessment
PREVIOUS STUDIES, continued

Previous Studies Table continued next page

Title Date Author
Draft Field Investigation Report for the Phase I RFI at Mallonee Village, 
SWMU 103

10/12/2000 SAIC

Report of Environmental Services and Removal of Oil/Water Separator 
at Building 2-3357

10/12/2000 Ft. Bragg

Final Field Investigation Report for the Phase I RFI at Mallonee Village 
Gas Station, SWMU 103

11/1/2000 SAIC

Draft Workplan Addendum for Former Building A-2058 Oil/Water 
Separator Removal

11/21/2000 Horne Engineering Services

Draft LUCAP transmitted by e-mail for review 1/19/2001 Ft. Bragg
Supplemental Groundwater Monitoring Well Sampling Report for SWMU 
69

1/18/2001 USACE

Final Addendum #2 Sampling and Analysis Plan and Site Safety and 
Health Plan for the Additional Methane and Groundwater Sampling for 
the CMS/RD at OU3

2/1/2001 SAIC

Draft Addendum to the S&A Plan for the Extended RFI at SWMU's 4 & 
18 and Mallonee Village Gas Station (SWMU 103)

2/13/2001 SAIC

Draft Addendum #3 S&A Plan and Site Safety and Health Plan for the 
Additional Methane Survey and Groundwater Sampling for the CMS/RD 
for OU2:  SWMUs 12 and 102

2/15/2001 SAIC

Draft Workplans for the Supplemental RCRA Facility Investigation and 
Corrective Measures Study at SWMU 1

4/30/2001 Zapata Engineering

Draft Work Plans for the Supplemental RCRA Facility Investigation and 
Corrective Measures Study at SWMU 63

4/30/2001 Zapata Engineering

Baseline Risk Assessment for Administrative Closure of Range 70 4/2/2001 URS
Final Letter Report, A-2058 Oil/Water Separator Removal 5/23/2001 Horne Engineering Services
Draft Field Investigation Letter Report for the Additional Methane Survery 
and GW Sampling for the CMS and RD for OU2: SWMUs 12 and 102

6/1/2001 SAIC

Draft Field Investigation Letter Report for the Additional Methane Survery 
and GW Sampling for the CMS and RD for OU3: SWMUs 8, 9, and 2 & 
14

6/1/2001 SAIC

Work Plan for Supplemental RFI Investigation at SWMU 69 7/11/2001 USACE
Draft Letter Report for the Supplemental RFI and CMS at SWMU 63 8/27/2001 Zapata
Draft Letter Report for the Supplemental RFI and CMS at SWMU 1 8/27/2001 Zapata
Final CMS for Abandoned Landfill, SWMU 12 3/14/2002 SAIC
Draft CMS for OU3: SWMU 8,9, and 14 3/15/2002 SAIC
Draft CMS for OU3:  SWMUs 8, 9, and 14 and Draft Appendix A - SCM 
for CMS at OU3:  SWMUs 8, 9, and 14 3/15/2002 SAIC 
Draft Work Plan for Supplemental RFI Investigation at OU6 4/3/2002 COE, Savannah
Draft Site Conceptual Model for Supplemental RFI at SWMU 69 4/3/2002 USACE
Revised Final CMS for Abandoned Landfill, SWMU 12, Within OU2 6/7/2002 SAIC
Draft Remedial Design Analysis for SWMU 12:  3 Volumes 6/21/2002 SAIC
Final Sampling and Analysis Plan for Boundary Delineation of PCB-
Contaminated Soil at SWMU 8 7/15/2002 SAIC
Site Conceptual Model Report for the Supplemental RFI Investigation of 
SWMU 69 9/25/2002 COE
Addendum to the Workplan for the Supplemental RFI for SWMU 69 9/25/2002 COE
Draft Supplemental RFI and CMS for SWMU 63 11/18/2002 Zapata
Draft Supplemental RFI and CMS for SWMU 1 11/18/2002 Zapata
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Contamination Assessment
PREVIOUS STUDIES, continued

Title Date Author
Final Letter Report, Supplemental Soil Sampling for Oil/Water Separator 
Removal at 2-3357 1/15/2003 USACE
Draft Report of Supplemental RFI at OU6 11/19/2002 

& 
03/12/2003 USACE

Final Supplemental RFI/CMS at SWMU 5 3/27/2003 SAIC
Final Corrective Measures Studies at OU3, Volumes 1 through 4 4/2/2003 SAIC
Final Supplemental RFI/CMS at SWMU 1 4/16/2003 Zapata

Draft Preliminary Data Summary Report for the Field Investigation for the 
Extended RFI for the Former Mallonee Village Gas Station (SWMU 103) 5/7/2003 SAIC
Final Remedial Design Analysis for Abandoned Landfill, SWMU 12, 
Volumes 1, 2, and 4 5/13/2003 SAIC
Final Work Plan, Long Term Ground Water Monitoring at SWMU 1 6/20/2003 USACE
Final CMS for OU3, Volumes 2 through 4 7/2/2003 SAIC
Final Remedial Design Analysis for Abandoned Landfill, SWMU 8 7/2/2003 SAIC
Final Remedial Design Analysis for Abandoned Landfill, SWMU 9 7/2/2003 SAIC
Final Remedial Design Analysis for Abandoned Landfill, SWMU 14 7/2/2003 SAIC
Final Preliminary Data Summary Report for the Extended RFI for SWMU 
103 7/11/2003 SAIC
Draft Addendum #5 to the Sampling and Analysis Plan for the Extended 
RIF at SWMU 103 7/11/2003 SAIC

Revised Final Supplemental RFI/CMS for Abandoned Landfill, SWMU 5 7/11/2003 SAIC
Letter Report for Underground Solvent Tank Investigation at Buildings 2-
2809 and 2-2412 (In conjunction with SWMU 69 Investigation) 8/27/2003 COE

Final Addendum #5 to the Sampling and Analysis Plan for the Extended 
RCRA Facility Investigation at Mallonee Village Gas Station (SWMU 103) 9/2/2003 SAIC
Final Construction Workplan for Remedial Action at SWMU 12 9/9/2003
Draft Site Safety and Health Plan for Remedial Action at SWMU 12 9/11/2003
Site Conceptual Model Report for the Supplemental RFI of SWMU 69, 
Revised August 2003, Volumes I and II 9/11/2003 USACE
Report on the First Sampling Event for Long Term Groundwater 
Monitoring at SWMU 1 10/2/2003 USACE-Savannah
Revised Final Construction Workplan for Remedial Action for SWMU 12 11/19/2003
Revised Pages for the Revised Final Construction Workplan for 12/12/2003
Final Supplemental RFI and CMS at SWMU 63 1/20/2004 Zapata
Draft Preliminary Data Summary Report for the Field Investigation for the 
Extended RFI (September 2003) for the Former Mallonee Village Gas 
Station (SWMU 103) 2/11/2004 SAIC
Final Corrective Measures Study for SWMUs 4 & 18 3/11/2004 SAIC
Revised pages for the Final Supplemental RFI and CMS at SWMU 63 3/12/2004 Zapata
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ABANDONED LANDFILL 1 (OU5)
FTBR-001

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Metals,
Petroleum Hydrocarbons, VOCs,
SVOCs

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, CMS

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: RC (2003)
with LTM

STATUS

PROPOSED PLAN

FTBR-001 is an abandoned, solid waste landfill, located on the south
side of Gruber Road near the intersection of Gruber Road and Merill
Street in the cantonment area. The landfill is bordered on the east by a
north-south drainage ditch and on the south by an intermittent north-
west-southeast tributary to Big Branch Creek. The 94-acre, unlined
landfill operated from the early 1940s to 1951. Three vehicle mainte-
nance facilities including motor pools, and paved parking lots were
constructed on top of most of the site.

Because of an erosion control project in Big Branch Creek near the
site, the EPA and the State agreed that surface water/stream bed
sediment samples would not be required.

Early stages of the RFI revealed metals, pesticides, and volatile organic
compounds in the soil, and low levels of solvents were found in the
groundwater. The Final RFI was submitted late FY99. The CMS,
completed in FY03, recommended LTM for groundwater only. LTM is underway.

FTBR-001 continues next page

Institutional controls, DD and GIS layers in Base Master Plan (BMP) will be implemented and LTM for groundwa-
ter every nine months.
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ABANDONED LANDFILL 4 & FIRE PITS 18
FTBR-004

PROPOSED PLAN

This site consists of an abandoned landfill and fire training pits (for-
merly FTBR-018). The abandoned landfill is located southeast of the
intersection of Honeycutt Road and Knox Street in the central part of
the cantonment area. The 10-acre landfill was active between 1961 and
1966. No known records exist to indicate the types of waste that were
disposed there.

Two fire-training pits were constructed on the northern half of FTBR-
004. Use of the fire pits began in 1966, and the pits were lined with
sand, until 1978, when they were lined with concrete and drainage was
directed to an oil/water separator located between the pits.

A RFI report was submitted in 1998. Elevated levels of some contami-
nants indicated the need for additional sampling. The wells were
sampled in FY01-02, and indicated that metals, VOCs, SVOCs and
petroleum hydrocarbons were above NC groundwater standards.

The CMS was completed in March FY04.

Land-use and institutional controls (Base Master Plan - BMP) will be implemented and LTM for groundwater. LTM
to occur every nine months.

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Solvents,
Petroleum Hydrocarbons, Lead

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, CMS

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE:  RC (2004)
with LTM

STATUS

FTBR-004 continues next page



Fort Bragg  2005 Installation Action Plan
ER,A Active Site Descriptions - Page 4

ABANDONED LANDFILL 5
FTBR-005

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Petroleum
Hydrocarbons, VOCs

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, CMS

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: RC
(2003) with LTM

STATUS

FTBR-005 is an abandoned, solid waste landfill, in the vicinity of Knox
and Honeycutt Rd., east of the Earth Terminal Complex. It covers
~seven acres in the central portion of the cantonment area. The unlined
landfill was active between 1966 and 1967.

Results of sampling and analysis indicate the presence of contaminants
of concern indicated in the Status Box that exceed North Carolina
groundwater standards.

The CMS, completed in FY03, recommended LTM for groundwater.

Institutional controls, DD and GIS layers in BMP will be implemented and LTM for groundwater every nine months.

PROPOSED PLAN

FTBR-005 continues next page
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ABANDONED LANDFILL 8 (OU3)
FTBR-008

SITE DESCRIPTION

PROPOSED PLAN

FTBR-008 consists of four, solid waste landfills (8a, 8b, 8c, and 8d -
totaling 50 acres) located near the intersection of Knox and Kedenburg
Streets in the southern portion of the cantonment area.  These unlined
landfills were reportedly active between 1967 and 1970 for sludge,
debris and unknown waste.

Previous inspections at FTBR-008 revealed the presence of leachate in
Beaver Creek and exposed debris at several eroded locations at Land-
fills 8b and 8c. Chemical analysis during the RI/FS (RFI) revealed
PCBs, petroleum hydrocarbons, VOCs, and SVOCs in soil. Groundwa-
ter constituents included VOCs, SVOCs, petroleum hydrocarbons,
pesticides and metals. The final RI report was approved in 1996.

The FS (CMS/RD) was started in FY98. Sampling found low levels of
methane at multiple locations. The CMS/RD were completed in FY03
and determined that soil exposure concerns would be addressed by
limiting site access. Fencing and signs were funded in FY04 to limit site
access and implement land use controls.

LTM for groundwater and land use controls and institutional controls (fencing and signs and inclusion in the BMP)
will be required. The O&M plan will be funded with non-ER,A funds.

FTBR-008 continues next page

RRSE RATING: High

CONTAMINANTS: VOCs, SVOCs,
Pesticides, Metals, Petroleum
Hydrocarbons, PCBs

MEDIA OF CONCERN:
Groundwater, Surface Water, Sediment

COMPLETED IRP PHASE: PA/SI,
RI/FS (CMS/RD)

CURRENT IRP PHASE: RA(C)
(Funded)

FUTURE IRP PHASE: RC (2004)
with LTM

STATUS
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ABANDONED LANDFILL 9 (OU3)
FTBR-009

SITE DESCRIPTION

PROPOSED PLAN

FTBR-009 is an abandoned, construction, demolition debris and
municipal solid waste landfill. It is located on ~30 acres of wetlands
southeast of the intersection of Honeycutt Road and All American
Freeway in the south central portion of the cantonment area, and was
active between 1970 and 1975. It is bounded on the north by a railroad
yard, on the east and the south by tributaries to Beaver Creek, and
Honeycutt Road to the west. The All American Freeway runs through
the western third of the landfill.

Chemical analysis of soil and groundwater samples collected during the
RI indicated several chemicals of concern above NC 2L regulatory
levels: VOCs, petroleum hydrocarbons and metals. Trace levels of
explosives were detected in the groundwater.

Sampling found high levels of methane in multiple locations. The CMS/
RD were completed in FY03 and determined that soil exposure con-
cerns would be addressed by limiting site access. Fencing, signs and the
passive methane venting system were funded in FY04.

LTM every nine months for groundwater and methane as well as land use controls and institutional controls (fenc-
ing and signs and inclusion in the BMP) will be required. The O&M plan will be funded with non-ER,A funds.

FTBR-009 continues next page

STATUS

RRSE RATING: High

CONTAMINANTS: Methane,
Petroleum Hydrocarbons, VOCs,
Metals, Explosives

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI, CMS, RD

CURRENT IRP PHASE: RA(C)
(Funded), LTM

FUTURE IRP PHASE: RC (2004)
with LTM
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ABANDONED LANDFILL 12 (OU2)
FTBR-012

SITE DESCRIPTION

PROPOSED PLAN

FTBR-012 is an abandoned, construction and demolition debris landfill
located north of Butner Road in the northeast corner of the cantonment
area. The unlined landfill was active from 1975 to 1985.

The RI (RFI) showed the landfill size to be ~9 acres. The site is
bounded on the north and the west by Young Lake, on the south by the
former Vocational Technical Training Area (VTTA, FTBR-102), and on
the east by a stream and power line right-of-way.

The RFI identified semi-volatile organic compounds, pesticides, metals,
and petroleum hydrocarbons as constituents in soil, groundwater, and
stream bed sediment samples.

The CMS was completed in April 2002, recommending fencing and
LTM. The RA (fencing and signs) was completed in FY04. LTM for
groundwater constituents exceeding the NC 2L standards is underway.

LTM every nine months for groundwater and surface water monitoring as well as land use controls (fencing and
signs will be installed in FY05 and inclusion in the BMP) will be required. The O&M plan will be funded with non-
ER,A funds.

FTBR-012 continues next page

STATUS

RRSE RATING: High

CONTAMINANTS:  SVOCs,
Metals, Petroleum Hydrocarbons

MEDIA OF CONCERN: Soil,
Groundwater, Surface Water

COMPLETED IRP PHASE: PA/SI,
RI, CMS, RD, RA(C)

CURRENT IRP PHASE: RC (2004)
with LTM

FUTURE IRP PHASE: RC (2004)
with LTM
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ABANDONED LANDFILLS 2 & 14 (OU3)
FTBR-014

SITE DESCRIPTION

PROPOSED PLAN

FTBR-014 continues next page

Former FTBR-002 (59 acres) and FTBR-014 (3 acres) are located west
of the intersection of Cook Drive and Knox Street near the south border
of the cantonment area. The RFA identified two landfills at this site.
However, the RFI revealed no evidence of a landfill at the location of
Abandoned Landfill 2. Demolition Landfill 14 was operated from 1985
to 1986. Because FTBR-002 was incorporated into FTBR-014, FTBR-
002 was deleted from AEDB-R.

The State of North Carolina and EPA approved a no further action
option for Abandoned Landfill 2 (6/28/96). Proposed Highway 13 will
cross the southern portion of the landfill.

Chemical analysis of FTBR-14 identified low levels of petroleum
hydrocarbons and dieldrin in the soil, and low levels of PCE and metals
in the groundwater. High levels of methane were detected in the soil at
Landfill 14. The CMS/RD was completed in FY03. Partial RA(C) was
funded in FY04 (methane alarms in buildings as well as building warning
signs).

Fencing and additional signs will be installed. LTM for groundwater and methane monitoring as well as land use
controls and institutional controls (fencing and signs and inclusion in the BMP). The O&M plan will be funded
with non-ER,A funds.

STATUS

RRSE RATING: High

CONTAMINANTS: Methane,
Pesticides, Metals, Petroleum
Hydrocarbons, VOCs

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI, CMS, RD

CURRENT IRP PHASE: RA(C)

FUTURE IRP PHASE: RA(C),
LTM
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DEH STORAGE COMPOUND (OU4)
FTBR-063

SITE DESCRIPTION

PROPOSED PLAN

FTBR-063 continues next page

FTBR-063 is the site of the former RCRA hazardous waste storage
shed that was used between 1977 and 1982. It was located in the
PWBC compound northwest of the intersection of Butner Road and
Reilly Street. Stored wastes included PCB wastes, acids, caustics,
solvents, paint wastes, used oil, photographic wastes, and insecticides.
The unit was closed in 1982 because it was replaced with a RCRA-
compliant generator storage area.

Chemical analysis of soil and groundwater samples collected during the
RFI identified pesticides, volatile organic compounds and metals. The
pesticides and VOCs were detected above regulatory levels. An IRA of
soil removal was completed in FY00. The removal reduced the con-
tamination levels in soil to below NC regulatory levels.

The CMS was completed in March 2004 and recommended LTM for
groundwater for pesticides and VOCs which exceeded NC 2L stan-
dards.

LTM to occur every nine months is recommended. FY05 sampling will include a full suite of sampling for the first
LTM phase to determine baseline.

STATUS

RRSE RATING: High

CONTAMINANTS: VOCs,
Pesticides

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE: PA/SI,
IRA, RI/FS (CMS)

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: RC (2004)
with LTM
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JEEP DISMANTLING AREA, BLDG 8-3612 (OU4)
FTBR-069

SITE DESCRIPTION

PROPOSED PLAN

FTBR-069 continues next page

FTBR-069 is located southeast of the intersection of Woodruff Street
and Knox Street. This mostly unpaved, four acre area has been used to
dismantle Army vehicles and store impounded vehicles. Currently, the
area is used to store large Army vehicles.

Chemical analysis of soil and groundwater samples collected during the
RFI identified volatile and semi-volatile organic compounds, pesticides,
PCBs, metals, and petroleum hydrocarbons. TCE exceeds the state
regulatory limits in groundwater.

The Phase I RFI was started in FY96. The extended RI/FS was started
in late FY00 and is in progress to further investigate the soil and
groundwater contamination. The source of the TCE has not been
determined. Low levels of TCE above NC 2L standards have been
detected over 1,000ft downgradient from the original Jeep Dismantling
Yard.

An extended RI/FS is in progress to enhance the site conceptual model as well as to further determine the source
area. It is expected that no soil remediation will be necessary. LTM will be required.

STATUS

RRSE RATING: High

CONTAMINANTS: VOCs, SVOCs,
Pesticides, Metals, Petroleum
Hydrocarbons, PCBs

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI

CURRENT IRP PHASE: RI/FS

FUTURE IRP PHASE: RI/FS, LTM
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This site is located west of South Lucus St, and bordered on the north
by Honeycutt Rd. It was formerly occupied by a commercial vehicle
maintenance facility and gas station, that was operated since the 1940s.
The area is greater than six acres. A solvent tank was abandoned in
place in the 1940s. This tank was rediscovered and removed in the late
1990s along with ~300cy of contaminated soil.

The RFI was started in Feb 2000. High levels of chlorinated solvents
and gasoline constituents were detected in the sediment, surface water
and groundwater. A plume of contaminated groundwater extends under
family housing and a Ft Bragg elementary school. The plume is not
stable.

The preliminary Site Conceptual Model (SCM) was developed in FY02.
The extended RI/FS is underway.

The RI/FS and CMS/RD will be completed to delineate the contamination. Groundwater remediation and monitor-
ing will be needed.

MALLONEE VILLAGE GAS STATION
FTBR-103

SITE DESCRIPTION

PROPOSED PLAN

FTBR-103 continues next page

STATUS

RRSE RATING: High

CONTAMINANTS: Solvents,
POL, Metals

MEDIA OF CONCERN: Soil,
Groundwater, Surface Water

COMPLETED IRP PHASE: PA/SI

CURRENT IRP PHASE: RI/FS
(Funded)

FUTURE IRP PHASE: CMS/RD,
RA, LTM
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This is an abandoned Ammunition Supply Point that was demolished
after World War II. The site is ~12 acres. The ammo was stored in
open earthen berms that were bulldozed during demolition. It is
unknown what type of ammunition was stored, however white
phosphorus grenades were discovered during a U.S. Army Corps of
Engineers construction project at the site in 2003.

A hazardous waste removal action was funded with OMA funds to
remove the soils and contamination from the white phosphorus.
Removal of the white phosphorus is scheduled for FY04.

RI/FS to begin in FY04.

ABANDONED ASP
FTBR-104

SITE DESCRIPTION

PROPOSED PLAN

FTBR-104 continues next page

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives,
VOCs, SVOCs, White Phosphorus

MEDIA OF CONCERN: Soil,
Groundwater, Surface Water

COMPLETED IRP PHASE: None

CURRENT IRP PHASE: None

FUTURE IRP PHASE: RI/FS,
RA(C), LTM
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Fort Bragg
MMRP

Site Descriptions

2005 IAP
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MMRP Sites
CTMKL-001-R-01 ................. Anti-Aircraft Towed Target Range
CTMKL-002-R-01 ................. Anti-Tank Range
CTMKL-003-R-01 ................. Drop Zone Site #1
CTMKL-004-R-01 ................. Drop Zone Site #2
CTMKL-005-R-01 ................. Field Target Ranges Area
CTMKL-006-R-01 ................. Former Permanent Sawmill
CTMKL-007-R-01 ................. Fortified Mockup Combat Area
CTMKL-008-R-01 ................. Glider Landing Field
CTMKL-009-R-01 ................. Known Distance Range
CTMKL-010-R-01 ................. Landscape Range
CTMKL-011-R-01 ................. Live Grenade Court Site
CTMKL-012-R-01 ................. Machine Gun Range #1
CTMKL-013-R-01 ................. Machine Gun Range #2
CTMKL-014-R-01 ................. Manuever Areas
CTMKL-015-R-01 ................. Miniature Anti-Aircraft Range
CTMKL-016-R-01 ................. Mortar Range #1
CTMKL-017-R-01 ................. Mortar Range #2
CTMKL-018-R-01 ................. Moving Target Range
CTMKL-019-R-01 ................. Nazi Village Combat Area
CTMKL-020-R-01 ................. Pistol Range
CTMKL-021-R-01 ................. Submachine Gun Range
CTMKL-022-R-01 ................. UXO Site #1
CTMKL-023-R-01 ................. UXO Site #2
CTMKL-024-R-01 ................. UXO Site #3
CTMKL-025-R-01 ................. UXO Site #4
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Fort Bragg
Response Complete

Site Descriptions
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FTBR-003 is a 66 acre site, in the southwest portion of the
cantonment area, northwest of the intersection of Yadkin Road
and Reilly Street. Results of  investigation confirmed FTBR-003
to be an old landing strip, no landfill materials or contamination
are present. The final RFI report was approved in July 1996.

NCDENR and U.S. EPA have determined that no further action
is required.

FTBR-007 is located southeast of the intersection of Longstreet
Road and Ardennes Street in the western portion of the canton-
ment area. It is bounded on the north by the 82nd Airborne
Division heating plant, on the west by Ardennes Street, and on
the south by an intermittent stream that flows to Tank Creek.
The 5.5 acre, unlined landfill was operated from 1955 to 1972.
This landfill was used for the disposal of non-hazardous fly ash
from the nearby coal-fired heating plant.

The RFI was completed in July 1994. NCDENR and U.S. EPA
have determined that no further action is required.

LANDFILL 3
FTBR-003

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: RC

RC DATE:  199401

STATUS

ABANDONED LANDFILL 7 (OU1)
FTBR-007

RRSE RATING: Low

CONTAMINANT: Metals

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: RC

RC DATE: 199506

STATUSSITE DESCRIPTION
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FTBR-11 (SWMU11) was a landfill located on Longstreet Road
immediately west of the cantonment area, approximately 1 mile
west of Gruber Road and 1 mile south of McKellera Road. The
landfill was used from 1975 to December 1997. It encompassed
approximately 55 acres. The site employed the trench, fill and
cover method and was constructed of a series of clay-lined
trenched excavated to a depth of 16 to 20 ft bgs. Only one
trench was open at a time.

The landfill was capped in 1999. NFA is required.

SANITARY LANDFILL 11
FTBR-011

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Unknown

MEDIA OF CONCERN: Unknown

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199006

STATUS

COOLYCONCH MT DEMO LANDFILL
FTBR-013

RRSE RATING: Not Evaluated

CONTAMINANT: Unknown

MEDIA OF CONCERN:
Unknown

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199006

STATUSSITE DESCRIPTION

FTBR-013 (SWMU-13) is an active landfill located on
Lamont Road approximately one mile north of Longstreet
Road. This unlined (~100 acre) landfill began operations in
November 1986 as an area fill in a former clay borrow pit.
Only construction and demolition debris are accepted at this
facility. The site surface is covered with soil, but building
materials and tires are exposed at the working face.

No further action is required by the IRP.
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ABANDONED LANDFILL 16 (OU6)
FTBR-016

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: VOCs, SVOCs,
Metals, Petroleum Hydrocarbons,
PCBs, Pesticides

MEDIA OF CONCERN: Soil,
Surface Water, Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC ER,A

RC DATE: 199703

STATUS

82 DIV HEATING PLANT
FTBR-020

RRSE RATING: Not Evaluated

CONTAMINANT: Unknown

MEDIA OF CONCERN:
Unknown

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199006

STATUSSITE DESCRIPTION

At this time, this site is not ER,A eligible.

FTBR-16 is an abandoned, solid waste landfill located
southwest of the intersection of Gruber Road and Murchison
Road in the eastern portion of the cantonment area. Gullies
along the western landfill boundary drain into Little Cross
Creek. The years of operation are unknown.

Non-IRP funds are being used to investigate possible con-
tamination.

FTBR-020 (SWMU 20) includes 5 heating plants located in
Buildings C-1432, 4-3124, 2-5411, D-3529 and N-6002. The 5
heating plants contain a total of 13 boilers, and have been in
operation since 1981. The plants are operated under North
Carolina Air Permit number 4379R6.

No further action is required under the IRP.
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18TH EOD DEMOLITION AREA
FTBR-024

SITE DESCRIPTION

WTP ABANDONED LAGOON & DRYING BEDS
FTBR-026

RRSE RATING: Not Evaluated

CONTAMINANT: Unknown

MEDIA OF CONCERN:
Unknown

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199006

STATUSSITE DESCRIPTION

The 18th EOD Demolition Area  (FTBR-024, SWMU 24) is
the site of open burning and detonation of explosives and
munitions. It is a 6-acre site located ~3,000 ft east of Preach-
ers Road and 3,000 ft south of Longstreet Road at the north-
west corner of the MacRidge Danger Area.

No further action is required under the IRP.

The water treatment plant (FTBR-026, SWMU 26) is located
on Manchester Road, ~2,500 ft east of Rifle Range Road,
within 200 ft of the Little River. Raw water from the Little
River is treated at this plant. Treatment includes coagulation,
flocculation, sedimentation, filtration, chlorination and fluorida-
tion.

No further action is required under the IRP.

RRSE RATING: Not Evaluated

CONTAMINANT: Unknown

MEDIA OF CONCERN: Unknown

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199006

STATUS
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LOADING/UNLOADING AREA (OU1)
FTBR-030

SITE DESCRIPTION

ASH TANK SITE (OU1)
FTBR-031

RRSE RATING: Not Evaluated

CONTAMINANT: Metals

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED PHASE:
PA/SI, RI

CURRENT PHASE: RC

RC DATE: 199606

STATUSSITE DESCRIPTION

This site is not eligible for IRP funds.

FTBR-030 was an inactive (used early 1970s - 1997) refill site
located next to the 82nd Airborne Division heating plant, Building
C-1432, in the western part of the cantonment area. The site is a
10-foot by 20-foot pad curbed on three sides. Used oil was
pumped into three ASTs and into the heating plant boiler. Overfill-
ing resulted in spills onto the soil and curbing. Project work was
conducted with OMA funds. The facility was demolished in
1996.

A NFA letter was received in 1997.

This site is not eligible for IRP funds.

FTBR-031 is located south of the intersection of Ardennes Street and
Longstreet Road in the western portion of the cantonment area near
FTBR-007. The aboveground tank was used to store coal ash from
the heating plant from the early 1950s until the plant converted to oil in
the early 1970s. Coal ash was observed on the ground next to the ash
tank during the RFI, which has been completed. The facility was
demolished in 1997.

In June 1996, NCDENR and U.S. EPA determined that no further
action is required.

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS
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USED OIL USTS (113) (OU8)
FTBR-33

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals, VOCs, SVOCs

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199903

STATUS

FTBR-33 consisted of 113 used oil underground storage tanks located
throughout the cantonment area. The tanks were used for the collec-
tion of used oil generated in vehicle and engine maintenance areas.
These tanks were installed in 1981 and 1983 and range in capacities
from 300 to 5,500 gallons. They were constructed of steel, coated and
wrapped, and had cathodic protection. Liquid wastes in these tanks
included kerosene, diesel fuel, motor oil, and hydraulic fluid. The used
oil collected from these tanks was burned in the 82nd Airborne Division
heating plant. Typically, used oil was poured into these tanks through a
covered port which contains a metal grate to filter large debris. All
tanks were subject to leaks and accidental surface spills.

Currently, one tank remains in use, all others were removed.

Fifty-four of the 113 used oil underground tanks have been investi-
gated with OMA funds and have been given NFA by NCDENR.

The removed used oil tanks are being addressed under the Fort Bragg
UST program.



Fort Bragg 2005 Installation Action Plan
Response Complete Site Descriptions - Page 23

OIL/WATER SEPARATORS (OU9)
FTBR-035

SITE DESCRIPTION

There are more than 100 Oil/Water Separators (OWS) located through-
out the cantonment area of Fort Bragg. One abandoned OWS (former
Bldg A-2058) is eligible for IRP funding. The other, active, OWS will
use non-IRP funding.

The former Bldg A-2058 OWS has inground, fiberglass tanks (250
gallon) used for gravity separation of oil in water prior to discharge to
the sanitary sewer system. Wastes were primarily wash water and
grease from vehicle maintenance and wash areas. Detergents were
tested and used in the OWS. The building dates back to the 1940s.

The separator was removed and confirmatory samples were taken in
late 2000. NFA was approved for the oil/water separator on May 31,
2001; additional investigation is needed for the grease rack.

Additional samples were taken from the grease rack in FY02. No additional contamination was found.

STATUS

RRSE RATING: Low

CONTAMINANTS:  Petroleum
Hydrocarbons, VOCs, SVOCs, Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI,
IRA, RI/FS

CURRENT IRP PHASE: RC

RC DATE: 200310
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GRIT CHAMBER (OU7)
FTBR-038

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is being handled as a compliance issue and, therefore,
not eligible for ER,A funding.

FTBR-38 is part of the WWTP which is located on Manchester
Road, north of Pope Air Force Base (PAFB). The grit chamber
has been in operation since 1941. Influent wastewater from
various areas of Fort Bragg enters the grit chamber where the
velocity is decreased so large particles can be removed from the
wastewater stream. Over the years, the WWTP has received
and treated wastewater from laundry operations, washracks, oil/
water separators, battery neutralization tanks, cooling tower
basins, swimming pool filter back wash tanks, Womack Hospital
Laboratories, and photographic laboratories. The incoming
wastewater has contained oils and heavy metals.

A RFI may be required with OMA funds.

WASHRACKS (OU10)
FTBR-036

SITE DESCRIPTION

There are 74 washracks located throughout the cantonment area.
All of the washracks drain to the oil/water separators where the oil is
removed. The water is then drained to the sanitary sewer system.
All of the washracks are active and, therefore, not eligible for IRP
funds.

These washracks are used for washing military vehicles. Steam and
cold water hoses supplemented with cleaning agents were used at
the washracks. Cleaning agents are no longer used. The cleaning
agent 1,1,1-trichloroethane reportedly was used at some washracks.
The rinsate at the washracks contains some oil and grease from
vehicles.

No further action is required under the IRP.

RRSE RATING: Low

CONTAMINANT: Petroleum
Hydrocarbons, Metals, VOCs, SVOCs

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 200005

STATUS
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This site is being handled as a compliance issue and, therefore, not
eligible for ER, A funding.

FTBR-040 is part of the WWTP which was activated in 1941.
Wastewater flows from the primary sedimentation tanks to the two
biofilters (also called trickling filters). The biofilters are open to the
atmosphere and contain rocks. The purpose of the biofilters is to
maintain an environment supporting the growth of microorganisms
which deplete the amount of organic in the wastewater.

A RFI may be required with OMA funds.

BIOFILTERS (OU7)
FTBR-040

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

PRIMARY SEDIMENTATION TANKS (OU7)
FTBR-039

SITE DESCRIPTION

This site is being handled as a compliance issue and, therefore,
not eligible for ER, A funding.

FTBR-039 is also part of the WWTP. The three primary sedi-
mentation tanks were installed in 1941 and renovated in 1979.
Wastewater from the grit chamber is directed to the primary
sedimentation tanks. The tanks are designed to remove 90 to 95
percent of the suspended solids.

A RFI may be required with OMA funds.

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS
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CHLORINATION FLASH MIX TANK (OU7)
FTBR-043

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is being handled as a compliance issue and, therefore,
not eligible for ER, A funding.

FTBR-043 is part of the WWTP and was installed in 1941.
Wastewater flows from the secondary sedimentation tanks to the
chlorine flash mix tank. Chlorine is injected to disinfect the water
and mixed by a paddle in the middle.

A RFI may be required with OMA funds. At this time, this site is
not eligible for ER, A funding.

This site is being handled as a compliance issue and, therefore, not
eligible for ER, A funding.

FTBR-042 is another part of the WWTP that was installed in 1941.
Wastewater leaving the biofilters is directed to one of four second-
ary sedimentation tanks (also called polishing ponds). These tanks
add dissolved oxygen and also remove fine solids.

SECONDARY SEDIMENTATION TANKS (OU7)
FTBR-042

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS
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RECIRCULATION TANK (OU7)
FTBR-045

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is being handled as a compliance issue and, therefore,
not eligible for ER, A funding.

FTBR-045 is part of the WWTP and was installed in 1955.

A RFI may be required with OMA funds. At this time, this site is
not eligible for ER, A funding.

CHLORINATION CONTACT TANK (OU7)
FTBR-044

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is active and is being handled as a compliance issue and,
therefore, not eligible for ER, A funding.

FTBR-044 is located at the WWTP. This tank was installed in
1979. After leaving the chlorination flash mix tank, wastewater
enters the chlorination contact tank, where the velocity of the
water is decreased to give the chlorine sufficient time to react
with the water, before being discharged from the plant.

A RFI may be required with OMA funds.
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WWTP SLUDGE DRYING BEDS (OU7)
FTBR-050

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199401

STATUS

FTBR-050 is located at the WWTP.  Ten of the beds were installed
in 1941 and the remaining five in 1980. The beds were divided in
half, yielding a total of 30 drying beds. These beds are 200 x 200
feet and were reactivated in August of 1999.

Sludge remains in the sludge drying beds for 2.5 to 5 months before
being removed and use for landfarming.

This site is active and, therefore, not eligible for IRP funds.

STEPPED CASCADE (OU7)
FTBR-046

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is being handled as a compliance issue and, therefore,
not eligible for ER, A funding.

FTBR-046 is located at the WWTP, and was installed in 1979.
Water from the chlorination contact tank is directed to the
stepped cascade prior to being discharged to the Lower Little
River. The purpose of the stepped cascade is to aerate the
water before it is discharged.

A RFI may be required with OMA funds. At this time, this site
is not eligible for ER, A funding.
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659TH BATTERY NEUTRALIZATION TANK (OU6)
FTBR-086

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is not eligible for ER, A funding because of the years
of use.

FTBR-086 is an inactive site located near the intersection of
4th and D Streets in the COSCOM portion of the cantonment
area (Bldg F-3040). This site consisted of a 7-foot diameter, 8-
foot long concrete sump originally lined with 1/4 inch plastic and
covered with a metal grate. In 1986, an EPA inspection indi-
cated that the concrete sump and liner had lost their integrity
due to contact with the battery acid. The sump was refurbished
in 1993.

A RFI is underway with OMA funds.

782ND BATTERY SHOP NEUTRALIZATION TANK (OU5)
FTBR-077

SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANT: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199703

STATUS

FTBR-077 is an active site located at Building C-6015, southwest of
the intersection of Gruber Road and Tullidge Way in the western
portion of the cantonment area. The unit originally consisted of an
underground, 200-gallon, concrete sump with a metal grate cover.
The startup date for this unit is unknown. The sump was refur-
bished in 1993.

Soil samples were collected in 1997 and analyzed for total metals.
Results were compared to EPA Region III Risk Based Concentra-
tions and found to be below action levels. NCDENR requested
(May 2000) additional information on the battery storage at this site.
The request was fulfilled in June 2000.

NCDENR approved NFA for this site on August 11, 2000.
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VOCATIONAL TECHNICAL TRAINING AREA (OU2)
FTBR-102

SITE DESCRIPTION

FTBR-102 is located on Varsity Road in the northeast corner of
the cantonment area. This site was used as an auto mechanic
training facility for over 30 years. Spent chlorinated solvents
used to degrease engine blocks and other motor parts were
disposed of in two sumps. The sumps occupied less than 1/4
acre of the 6-acre site.

The RFI identified several chemicals of concern including
volatile and semi-volatile organic compounds, metals, and
petroleum hydrocarbons in the soil and groundwater. Soil was
removed as an IRA in July 1996. The sumps and contaminated
soil were removed prior to the construction of an elementary
school in 1997.

CMS was started in FY97. Additional samples were taken in
late FY01, no contamination was found above action levels.

The CMS recommending NFA was approved in Sept 2001.

RRSE RATING: High

CONTAMINANT: Solvents, Pesti-
cides, Metals, Petroleum Hydrocarbons

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, IRA (Soil)

CURRENT IRP PHASE: RC

RC DATE: 200112

STATUS

659TH USED OIL PIT (OU6)
FTBR-088

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons, Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is active and, therefore, not eligible for ER, A funding.

FTBR-088 is an active site located at Building F-2534 near the
intersection of 4th and D Streets in the COSCOM portion of the
cantonment area. This site consists of a used oil pit for the
collection of oily runoff from the 659th Vehicle Maintenance
yard’s asphalt curbed pad. The pit is approximately three feet in
diameter with a concrete cover. It is unknown when the site was
started. Waste managed, in this unit, includes runoff contaminated
with used oil and spent antifreeze.

A RFI is underway with OMA funds.
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CLASSIFIED PAPER FUEL TANK SPILL (AOC B, OU1)
FTBR-B

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: RC

RC DATE: 199609

STATUS

FTBR-B was a spill site at the former, classified paper incinerator
(Bldg C-1629), fuel oil tank. The incinerator was converted to a
natural gas system and the tank was removed in November 1993.
This site is located near FTBR-007, about 250 feet south of the
heating plant in the western portion of the cantonment area. The
stain was approximately five feet in diameter on unprotected
ground and appeared to be the result of overfilling rather than from
a leak.

NCDENR and U.S. EPA determined that no further action is
required.

WTP FUEL TANK SPILL (AOC A, OU7)
FTBR-A

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is active and, therefore, not eligible for IRP funds.

FTBR-A is a water treatment plant, fuel storage, tank spill
located behind building V-3308. The spill is from an 8-foot
diameter, above ground metal tank containing kerosene. The spill
is located on the intake end of the tank and appears to be a
result of overfilling rather than a leak.

A RFI is required using OMA funds.
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BLDG M-7951, FUEL SPILL (AOC D, OU6)
FTBR-D

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is not eligible for IRP funds because of the years of use.

FTBR-D is an oil-stained area located at a UST on the south side
of Building M-7951 near the intersection of Second and G Streets in
the COSCOM portion of the cantonment area. During the RFA,
two oil-stained areas were observed on the surface. Each of the
stained areas is approximately three feet in diameter. One of these
stains is near the UST inlet pipe. Both stains are believed to be the
result of poor fuel transfer practices. A four-inch high berm with
dimensions of five feet by ten feet surrounds this site as a spill
control device.

The UST was removed in 1997 under the UST Program.

This site was given NFA on 9/17/03 by NCDENR.

BLDG P-3262 FUEL SPILL (AOC C, OU6)
FTBR-C

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED PHASE:
PA/SI

CURRENT PHASE: RC

RC DATE: 199703

STATUS

This site is not eligible for IRP funds because of the years of use.

FTBR-C is a fuel spill site located at Simmons Army Air Field
(SAAF) on the east side of the cantonment area. A fuel spill approxi-
mately three feet in diameter, at the inlet pipe to the underground fuel
tank, located behind building P-3262. Vegetation is absent in the fuel
spill area. This spill is located adjacent to a curbed roadway which
drains into the storm sewer. This spill appears to be the result of poor
fuel transfer practices.

The UST and soil were removed in 1998 under the UST Program.

This site was given NFA on 9/17/03 by NCDENR.
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VET CLINIC INCIN. UST SPILL (AOC F, OU4)
FTBR-F

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199703

STATUS

FTBR-F is a fuel oil stain approximately four feet in diameter found
surrounding the inlet pipe to the underground fuel tank near the
Veterinary Clinic Incinerator (Bldg 2-7402). This site is located
northeast of the intersection of Butner Road and Reilly Street near
the Pope Air Force Base (PAFB) main gate. The staining appears
to be the result of poor fuel transfer practices. Semi-volatile organic
and petroleum hydrocarbons were identified in the soil. The fuel oil
UST and contaminated soil were removed in June 1997 under the
UST Program.

A UST Closure Report was submitted (1998) to the Division of
Water Quality for approval.

BLDG. 8-4606, FUEL SPILL (AOC E, OU4)
FTBR-E

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199703

STATUS

FTBR-E was reported in the Fort Bragg RFA as an area of stained
soil adjacent to an underground fuel tank located behind (to the
south of) Building 8-4608 and near the intersection of Woodruff and
Knox Streets. This fuel stain was reported to be about eight feet by
five feet and appeared to be the result of poor fuel transfer prac-
tices. The heating fuel UST had a 500-gallon capacity. Petroleum
hydrocarbons were identified in the soil. The UST and contami-
nated soil were removed in April 1995 under the UST Program.

A UST Closure Report was submitted (1998) to the Division of
Water Quality for approval. No further action is required under the
IRP.
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LEE FIELDHOUSE UST SPILL (AOC G, OU4)
FTBR-G

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANT: Petroleum
Hydrocarbons

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199703

STATUS

FTBR-G is a fuel stain approximately three feet by seven feet at
the inlet pipe of an inactive, heating oil UST on the north side of
the Lee Field House (Bldg 3-1602). The field house is located
near the intersection of Longstreet Road and Reilly Street. The
stain appears to be the result of poor fuel transfer practices.

A UST Closure Report was submitted (1998) to the Division of
Water Quality for approval.



IRP Assessment Initiation ............................................... July  1982

FTBR-Evaluation ............................................................. December 1986

RFA, Installation .............................................................. July 1988

SI of SWMUs 4, 8, and 18 ............................................... May 1990

PA/SI ............................................................................... January 1992

RFI of SWMUs 63, 69, AOCs E, F, G Initiated .............. July 1995

RFI of SWMUs 12, 102 ................................................... April 1996

IRA of SWMU 102 ......................................................... May 1996

RFI of SWMUs 16, 86, 88, AOCs C, D Initiated ............ July 1996

RFI of SWMUs 3, 5 ........................................................ August 1996

RFI of SWMUs 2, 14, 8, 9 ............................................... December 1996

FS/RD of SWMUs 12, 102 Initiated ................................ September 1997

FS/RD of SWMUs 2, 8, 9, 14 Initiated ............................ September 1998

RFI of SWMUs 7, 30, 31, AOC B .................................. January 1999

IRA of SWMU 63 Initiated ............................................. July 1999

RFI of SWMUs 1, 77 ...................................................... August 1999

RFI at FTBR-103 Initiated ............................................... February 2000
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Schedule

PAST MILESTONES
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Schedule

NO FURTHER ACTION SITES

FTBR-003 ....... Landfill 3

FTBR-007 ....... Abandoned Landfill 7  (OU 1)

FTBR-011 ....... Sanitary Landfill 11

FTBR-013 ....... Coolyconch Mt Demo Landfill

FTBR-016 ....... Abandoned Landfill 16  (OU 6)

FTBR-020 ....... 82 Div Heating Plant

FTBR-024 ....... 18th EOD Demo Area

FTBR-026 ....... WTP Abandoned Lagoon & Drying Beds

FTBR-030 ....... Loading/Unloading Area  (OU 1)

FTBR-031 ....... Ash Tank Site  (OU 1)

FTBR-33 ......... Used Oil USTs (113) (OU 8)

FTBR-035 ....... Oil/Water Separators  (OU 9 - SWMU 35)

FTBR-036 ....... Washracks  (OU 10)

FTBR-038 ....... Grit Chamber  (OU 7)

FTBR-039 ....... Primary Sedimentation Tanks  (OU 7)

FTBR-040 ....... Biofilters  (OU 7)

FTBR-042 ....... Secondary Sedimentation Tanks  (OU 7)

FTBR-043 ....... Chlorination Flash Mix Tank  (OU 7)

FTBR-044 ....... Chlorination Contact Tank  (OU 7)

FTBR-045 ....... Recirculation Tank  (OU 7)

FTBR-046 ....... Stepped Cascade  (OU 7)

FTBR-050 ....... WWTP Sludge Drying Beds  (OU 7)

FTBR-077 ....... 782d Battery Shop Neutralization Tank  (OU 5)

FTBR-086 ....... 659th Battery Neutralization Tank  (OU 6)

FTBR-088 ....... 659th Used Oil Pit  (OU 6)

FTBR-102 ....... Vocational Technical Training Area  (OU 2)

FTBR-A .......... WTP Fuel Tank Spill  (AOC A, OU 7)

FTBR-B .......... Classified Paper Fuel Tank Spill  (AOC B, OU 1)

FTBR-C .......... Bldg P-3262, Fuel Spill  (AOC C, OU 6)

FTBR-D .......... Bldg. M-7951, Fuel Spill  (AOC D, OU 6)

FTBR-E .......... Bldg. 8-4606, Fuel Spill  (AOC E, OU 4)

FTBR-F .......... Vet Clinic Incin. UST Spill  (AOC F, OU 4)

FTBR-G .......... Lee Fieldhouse UST Spill  (AOC G, OU 4)



Fort Bragg Installation Action Plan Schedule Chart
(Based on current funding constraints)

CURRENT PHASE

AEDB-R# Site Name RRSE Phase FY05 FY06 FY07 FY08 FY09 FY10 FY11+
FTBR-001 Abandoned Landfill 1 High LTM

FTBR-004 Landfill 4 and Fire Pits 18 High LTM

FTBR-005 Abandoned Landfill 5 High LTM

FTBR-008 Abandoned Landfill 9 High LTM

FTBR-009 Abandoned Landfill 9 High LTM

FTBR-012 Abandoned Landfill 12 High LTM

FTBR-014 Abandoned Landfills 2 & 14 High RA
LTM

FTBR-063 DEH Storage Compound High LTM

FTBR-069 High RI/FS
LTM

FTBR-103 Mallonee Village Gas Station High CMS/RD
RA
LTM

FTBR-104 Abandoned ASP High RI/FS
RA(C)
LTM

FUTURE PHASE

Jeep Dismantling Area,              
Bldg 8-3612

Fort Bragg Installation Action Plan
Schedule - Page  3



• FTBR-102, VTTA Sumps, Interim Remedial Action, removal of
contaminated soil from two sumps. May 96 (FY96), $126,000

• Removal of contaminated soil at FTBR-063 (Total Construction Cost
$985,280)

• IRA at FTBR-035

• FTBR-012 (fencing and signs)

• OU 3, SWMUs 8, 9, and 14

• Remedial Action at FTBR-103

Fort Bragg 2005 Installation Action Plan
Remediation Activities

Remediation Activities

COMPLETED REM/IRA/RA:

CURRENT REM/IRA/RA:

FUTURE REM/IRA/RA:



A public involvement survey was conducted in May 2003 and the community of Fort Bragg has
shown no interest in forming a RAB.

Fort Bragg 2005 Installation Action Plan
Community Involvement

COMMUNITY INVOLVEMENT
RESTORATION ADVISORY BOARD (RAB) STATUS

Community Involvement
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Sheet1

		Title		Date		Author

		Draft Field Investigation Report for the Phase I RFI at Mallonee Village, SWMU 103		10/12/00		SAIC

		Report of Environmental Services and Removal of Oil/Water Separator at Building 2-3357		10/12/00		Ft. Bragg

		Final Field Investigation Report for the Phase I RFI at Mallonee Village Gas Station, SWMU 103		11/1/00		SAIC

		Draft Workplan Addendum for Former Building A-2058 Oil/Water Separator Removal		11/21/00		Horne Engineering Services

		Draft LUCAP transmitted by e-mail for review		1/19/01		Ft. Bragg

		Supplemental Groundwater Monitoring Well Sampling Report for SWMU 69		1/18/01		USACE

		Final Addendum #2 Sampling and Analysis Plan and Site Safety and Health Plan for the Additional Methane and Groundwater Sampling for the CMS/RD at OU3		2/1/01		SAIC

		Draft Addendum to the S&A Plan for the Extended RFI at SWMU's 4 & 18 and Mallonee Village Gas Station (SWMU 103)		2/13/01		SAIC

		Draft Addendum #3 S&A Plan and Site Safety and Health Plan for the Additional Methane Survey and Groundwater Sampling for the CMS/RD for OU2:  SWMUs 12 and 102		2/15/01		SAIC

		Draft Workplans for the Supplemental RCRA Facility Investigation and Corrective Measures Study at SWMU 1		4/30/01		Zapata Engineering

		Draft Work Plans for the Supplemental RCRA Facility Investigation and Corrective Measures Study at SWMU 63		4/30/01		Zapata Engineering

		Baseline Risk Assessment for Administrative Closure of Range 70		4/2/01		URS

		Final Letter Report, A-2058 Oil/Water Separator Removal		5/23/01		Horne Engineering Services

		Draft Field Investigation Letter Report for the Additional Methane Survery and GW Sampling for the CMS and RD for OU2: SWMUs 12 and 102		6/1/01		SAIC

		Draft Field Investigation Letter Report for the Additional Methane Survery and GW Sampling for the CMS and RD for OU3: SWMUs 8, 9, and 2 & 14		6/1/01		SAIC

		Work Plan for Supplemental RFI Investigation at SWMU 69		7/11/01		USACE

		Draft Letter Report for the Supplemental RFI and CMS at SWMU 63		8/27/01		Zapata

		Draft Letter Report for the Supplemental RFI and CMS at SWMU 1		8/27/01		Zapata

		Final CMS for Abandoned Landfill, SWMU 12		3/14/02		SAIC

		Draft CMS for OU3: SWMU 8,9, and 14		3/15/02		SAIC

		Draft CMS for OU3:  SWMUs 8, 9, and 14 and Draft Appendix A - SCM for CMS at OU3:  SWMUs 8, 9, and 14		3/15/02		SAIC

		Draft Work Plan for Supplemental RFI Investigation at OU6		4/3/02		COE, Savannah

		Draft Site Conceptual Model for Supplemental RFI at SWMU 69		4/3/02		USACE

		Revised Final CMS for Abandoned Landfill, SWMU 12, Within OU2		6/7/02		SAIC

		Draft Remedial Design Analysis for SWMU 12:  3 Volumes		6/21/02		SAIC

		Final Sampling and Analysis Plan for Boundary Delineation of PCB-Contaminated Soil at SWMU 8		7/15/02		SAIC

		Site Conceptual Model Report for the Supplemental RFI Investigation of SWMU 69		9/25/02		COE

		Addendum to the Workplan for the Supplemental RFI for SWMU 69		9/25/02		COE

		Draft Supplemental RFI and CMS for SWMU 63		11/18/02		Zapata

		Draft Supplemental RFI and CMS for SWMU 1		11/18/02		Zapata







